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Mr. Sam Borries
November 13, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #4, OCTOBER 2009

Significant Developments and Activities During the Period

e On October 1, United States Environmental Agency (USEPA) approved a 30-day extension to the
original 30-day time frame to provide backup documenting all costs associated with mobilization
activities, as defined in Paragraph 39c of the AOC.

e On October 1, ARCADIS submitted to USEPA information regarding the revised excavation plan and
canoe portage details for Removal Area 5A. The excavation plan was revised due to the presence of
a guy wire at the downstream end of Removal Area 5A. ARCADIS received approval from USEPA for
the revised plan on October 14.

e On October 1, Michigan Department of Natural Resources (MDNR) provided ARCADIS permission to
installed river closure signs and buoys in the Kalamazoo River.

e On October 5, 6, 8, 9, 13, 16, 19, 20, 23, 27, and 30 ARCADIS submitted to Weston (USEPA
subcontractor) copies of turbidity monitoring logs, air monitoring logs, analytical data, waste manifests
and/or chains of custody.

e On October 5 and 21, ARCADIS received analytical data for split samples collected by Weston.

e On October 5, ARCADIS submitted the 8" Weekly Construction Update for the Plainwell No. 2 Dam
Area TCRA to USEPA and Michigan Department of Environmental Quality (MDEQ).

e On October 5, ARCADIS received from USEPA notification of a change in the USEPA On-Scene
Coordinator (OSC) from Mike Ribordy to Sam Borries.

e On October 6, Georgia-Pacific LLC and ARCADIS received notification from that that they were
approved to join the Kalamazoo River Phosphorus Point Source Total Maximum Daily Loads (TMDL)
cooperative agreement.

e On October 6, ARCADIS received natification from MDEQ that Substantive Requirements Document
(SRD) MIU99028 had been approved and was effective immediately. A hard copy of the SRD was
received on October 26.

e On October 6, ARCADIS submitted copies of pre-construction soil sampling results to private property
owners Bruce Steele and Diana Steele Thompson, as required by the property access agreements.

e On October 7, ARCADIS received an executed copy of the property access agreement from
Consumers Energy.
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Mr. Sam Borries
November 13, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #4, OCTOBER 2009

e On October 7, ARCADIS submitted to MDNR, with copies to USEPA, MDEQ, and United States Fish
and Wildlife Service (USFWS), a map estimating wetlands (based on National Wetland Inventory
[NWI] wetland classifications) located in the removal areas and a technical memorandum presenting
a hydraulic analysis of potential effects of removing the right diversion structure at the Plainwell No. 2
Dam. This information was requested by MDNR, MDEQ, and USFWS when the Design Report was
submitted. This information was outside the scope of the design report.

e On October 14, ARCADIS submitted the 9™ Weekly Construction Update for the Plainwell No. 2 Dam
Area TCRA to USEPA and MDEQ.

e On October 15, ARCADIS submitted to MDEQ an executed copy of the TMDL cooperative
agreement.

e On October 15, ARCADIS submitted to USEPA the 3" Monthly Report for the Allied Paper,
Inc./Portage Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area TCRA for September
20009.

e On October 16 and 19, ARCADIS, USFWS, and MDNR discussed the footprint of the TCRA areas as
they related to the wetlands maps submitted on October 7. ARCADIS will submit a revised figure to
MDNR when the project as-built drawings are completed after completion of the construction.

e On October 16 and 19, ARCADIS, USEPA, and MDNR discussed information to be covered and
potential dates for the next public meeting to be held in Plainwell, tentatively scheduled to be held
during the first week of December.

e On October 20, ARCADIS submitted shape files for the wetlands delineation polygons to USFWS.

e On October 21, ARCADIS and Georgia-Pacific hosted the monthly Stakeholder’s Meeting.
Representatives from MDNR and USFWS attended the meeting.

e On October 22, ARCADIS attended the Kalamazoo River Phosphorus Point Source meeting for
signees of the TMDL cooperative agreement.

e On October 22, ARCADIS submitted the 10" Weekly Construction Update for the Plainwell No. 2
Dam Area TCRA to USEPA and MDEQ.

e On October 27, ARCADIS submitted the 11" Weekly Construction Update for the Plainwell No. 2
Dam Area TCRA to USEPA and MDEQ.

e On October 29, ARCADIS submitted to Weston copies of the 9", 10", and 11" Weekly Construction
Update for the Plainwell No. 2 Dam Area TCRA.
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Mr. Sam Borries
November 13, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #4, OCTOBER 2009

Data Collected and Field Activities Conducted During the Period

e During the week of October 1, ARCADIS constructed access to Island 1, installed resuspension
controls in Removal Area 2, completed removal activities in Removal Area 1 and Island 1, and
continued removal activities in Removal Area 2. Four confirmation samples (TS20291 through
TS20294) were collected from Removal Areas 1 and 2 and submitted for polychlorinated biphenyl
(PCB) analysis. USEPA collected a split sample of TS20291 (PD2-100109-02-SD/TS20291). Two
surface water samples (TS30135 and TS30136) were collected from the downstream and upstream,
respectively, turbidity monitoring locations near the upstream grids (1 through 6) of Removal Area 2.
Arinse blank (TS30137) was also collected. Table B summarizes the samples collected. Processed
material from the staging area was loaded into trucks and transported to the Ottawa County Farms
Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for disposal.

e During the week of October 5, ARCADIS installed additional river closure signs, removed access to
Island 1, installed resuspension controls in Removal Area 3A, removed resuspension controls in
Removal Area 1, completed removal activities in Removal Area 2, began removal activities in
Removal Area 3A, began restoration activities in Removal Areas 1 and 2, and began treatment and
discharge of water collected at the Staging Area. Seven confirmation samples (TS20295 and
TS20297 through TS20302) and one duplicate sample (TS20296) were collected from Removal
Areas 2 and 3A and submitted for PCB analysis. Two surface water samples (TS30138 and
TS30139) were collected from the downstream and upstream, respectively, turbidity monitoring
locations near the upstream grids (1 through 11) of Removal Area 3A. A rinse blank (TS30140) was
also collected. Two sets of wastewater samples (W_SA3 X 001 and W_SA3_X 002) were collected
from the water treatment system located at Staging Area 3. Each set of wastewater samples consists
of one influent (e.g., W_SA3_In_001), two mid-fluent (e.g., W_SA3_RM_001 and W_SA3_LM_001),
and two effluent samples (e.g., W_SA3_RE 001 and W_SA3 _LE_001). Table B summarizes the
samples collected. Processed material from the staging area was loaded into trucks and transported
to the Ottawa County Farms Landfill in Coopersville, Michigan or the C&C Landfill in Marshall,
Michigan for disposal.

e During the week of October 12, ARCADIS, installed resuspension controls in Removal Area 4A,
removed resuspension controls in Removal Area 2, continued removal activities in Removal Area 3A,
continued restoration activities in Removal Areas 1 and 2, and continued treatment and discharge of
water collected at the Staging Area. Twelve confirmation samples (TS20303 through TS20315) and
one duplicate sample (TS20316) were collected from Removal Area 3A and submitted for PCB
analysis. USEPA collected a split sample of TS20303 (PD2-101209-03-SD/TS20303) and of
TS20309 (PD2-101409-04-SD/TS20309). Two surface water samples (TS30141 and TS30143) were
collected from the upstream and downstream, respectively, turbidity monitoring locations near the
downstream grids (11 through 22) of Removal Area 3A. A duplicate sample (TS30142) and rinse
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Mr. Sam Borries
November 13, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #4, OCTOBER 2009

blank (TS30144) were also collected. One set of water treatment samples (W_SA3_X 003) was
collected from the water treatment system located at Staging Area 3. A duplicate of W_SA3 RE_003
(W_SA3 Dup_001) was also collected. Table B summarizes the samples collected. Processed
material from the staging area was loaded into trucks and transported to the Ottawa County Farms
Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for disposal.

e During the week of October 19, ARCADIS installed resuspension controls in Removal Area 5A,
removed resuspension controls in Removal Area 3A, completed removal activities in Removal Areas
3A and 4A, began removal activities in Removal Area 5A, continued restoration activities in Removal
Areas 1 and 2, and continued treatment and discharge of water collected at the Staging Area. Fifteen
confirmation samples (TS20317 through TS20331) were collected from Removal Areas 3A, 4A, and
5A and submitted for PCB analysis. USEPA collected a split sample of TS20322 (PD2-102009-05-
SD/TS20322) and of TS20330 (PD2-102209-06-SD/TS20330).Two surface water samples (TS30145
and TS30146) were collected from the downstream and upstream, respectively, turbidity monitoring
locations near Removal Area 5A. A rinse blank (TS30147) was also collected. A nine-part composite
sample (TS10048) was collected from the topsoil source. The sample was submitted for diesel range
organics (DROSs), gasoline range organics (GROSs), target compound list (TCL) volatile organic
compounds (VOCs), TCL semi-volatile organic compounds (SVOCs), PCBs, TCL pesticides, total
organic carbon (TOC), Resource Conservation and Recovery Act (RCRA) metal, pH, total organic
carbon and grain size analysis. One set of water treatment samples (W_SA3_X_ 004) was collected
from the water treatment system located at Staging Area 3. USEPA collected a split sample of
W_SA3 LE 004 (PD2-102309-01-WT/W_SA3_LE_004). Table B summarizes the samples collected.
Processed material from the staging area was loaded into trucks and transported to the Ottawa
County Farms Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for
disposal.

e During the week of October 26, ARCADIS removed resuspension controls in Removal Area 4A,
completed removal activities in Removal Areas 5A, continued restoration activities in Removal Areas
3A and 4A, began equipment demobilization activities, and continued treatment and discharge of
water collected at the Staging Area. Six confirmation samples (TS20332 through TS20335 and
TS20337 through TS20338) and one duplicate sample (TS20336) were collected from Removal
Areas 3A and 5A and submitted for PCB analysis. Two surface water samples (TS30148 and
TS30149) were collected from the downstream and upstream, respectively, turbidity monitoring
locations near Removal Area 5A. A rinse blank (TS30150) was also collected. Two sets of water
treatment samples (W_SA3_X_005 and W_SA3_X_006) were collected from the water treatment
system located at Staging Area 3. Table B summarizes the samples collected. Processed material
from the staging area was loaded into trucks and transported to the Ottawa County Farms Landfill in
Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for disposal.
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Mr. Sam Borries
November 13, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA
REPORT #4, OCTOBER 2009

As of October 31, approximately 4,700 cubic yards of material had been excavated from Removal
Areas 1, 2, 3A, 4A, 5A and Island 1.

Laboratory Data Received During the Period

During the week of October 1, ARCADIS received analytical data for confirmation samples TS20278
to TS20287 (collected in September).

During the week of October 5, ARCADIS received analytical data for confirmation samples TS20288
to TS20290 (collected in September) and TS20291 to TS20300; USEPA split sample PD2-100109-
02-SD/TS20291; and water treatment sample set W_SA3_X_001.

During the week of October 12, ARCADIS received analytical data for confirmation samples TS20301
to TS20307; 6A aggregate and crushed concrete samples TS10042 and TS10043 (PCBs, TCL
VOCs, TCL SVOCs, RCRA Metals, and TCL Pesticides — DROs and GROs were received in
September — samples were collected in September); and water treatment sample set W_SA3_X_002.

During the week of October 19, ARCADIS received analytical data for confirmation samples TS20308
to TS20323, TS20330, and TS20331; USEPA split samples PD2-101209-03-SD/TS20303, PD2-
101409-04-SD/TS20309, and PD2-102009-05-SD/TS20322; and water treatment sample set
W_SA3_X_003.

During the week of October 26, ARCADIS received analytical data for confirmation samples TS20324
to TS20329 and TS20332 to TS20338; and water treatment samples sets W_SA3_X 004 and
W_SA3_X_005.

ARCADIS is awaiting analytical data for USEPA split samples PD2-102209-06-SD/TS30330 and
PD2-102309-01-WT/W_SA3_LE_004, topsoil sample TS10048, surface water samples TS30132 to
TS30150, and water treatment sample set W_SA3_X_006.

Issues Encountered and Actions Taken

A PCB concentration of 6.9 milligrams per kilogram (mg/kg) was detected in soil sample TS20279,
collected from Removal Area 1, Grid 6 on September 24. An additional 6 inches of material was
excavated and sample TS20294 was collected on October 2. PCBs were not detected in the sample
(<0.33 mg/kg). No additional excavation is warranted.

A PCB concentration of 8.2 mg/kg was detected in soil sample TS20333, collected from Removal
Area 5A, Grid 4 on October 26. An additional 6 inches of material was excavated and sample
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Mr. Sam Borries
November 13, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #4, OCTOBER 2009

TS20338 was collected on October 28. A PCB concentration of 0.39 mg/kg was detected in the
sample. No additional excavation is warranted.

e The owner of the McMurtrie property verbally confirmed that he would not sign the access agreement
if the proposed location of Staging Area 2 was not altered because he is concerned it will interfere
with daily activities on his property, which is currently utilized as a horse training facility. The
proposed location for Staging Area 2 is located on the Simons’ property adjacent to the McMurtrie
property. ARCADIS and Georgia-Pacific are negotiating with the owner of the Simons property to
move the location of Staging Area 2 and will continue negotiations in November (Table A).

e ARCADIS and Georgia-Pacific met with the owner of the Simons property in October and are
negotiating a compensation package with the owner of the Simons property for access to their
properties. The owner of the Simons property is reluctant to allow ARCADIS to access their property
and remove the vegetation necessary to support removal activities.

Developments Anticipated During the Next Reporting Period

e During the week of November 2, ARCADIS is scheduled to remove resuspension controls from
Removal Area 5A, continue equipment demobilization, continue restoration activities, and complete
loading and transporting processed material to the appropriate landfill.

e During the week of November 9, ARCADIS is scheduled to continue equipment demobilization
activities, continue restoration activities, install the canoe portage, and begin removal of Staging Area
3.

e During the week of November 16, ARCADIS is scheduled to host the monthly Stakeholder’'s Meeting,
complete equipment demobilization activities, complete restoration activities for the 2009 construction
season through Removal Area 5A, and complete removal of Staging Area 1.

e No field activities are scheduled for the weeks of November 23 or 30.

¢ In November, ARCADIS will continue submitting Weekly Construction Reports for the Plainwell No. 2
Dam Area TCRA to USEPA.

e In November, ARCADIS will continue submitting copies of analytical data from Plainwell No. 2 Dam
Area TCRA sampling activities to USEPA.
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November 13, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #4, OCTOBER 2009

Updates to the Former Plainwell Impoundment TCRA

e On October 1, ARCADIS followed up with USEPA regarding the draft technical memorandum
submitted on September 15 regarding the recommended approach for addressing the bank
stabilization issues in Removal Areas 8 and 9B. ARCADIS received approval from USEPA to
implement the recommended approach for addressing the bank stabilization issues on October 8.

e On October 7, ARCADIS received from the TMDL cooperative copies of the cooperative’s report on
phosphorus discharge from the Former Plainwell Impoundment TCRA.

e During the week of October 26, ARCADIS began construction on the agreed upon approach to
address bank stabilization issues in Removal Area 8 and 9B.

e During the week of October 26, ARCADIS began seeding of the haul road in Removal Areas 6B and
10A through 13A.

e On October 29, ARCADIS submitted to USEPA, MDEQ, MDNR, and USFWS the Former Plainwell
Impoundment 2009 Bank Conditions Monitoring Report.

Developments Anticipated During the Next Reporting Period from the Former Plainwell
Impoundment TCRA

e During the week of November 2, ARCADIS is scheduled to complete bank stabilization activities in
Removal Area 8 and 9B.

e During the week of November 2, ARCADIS is scheduled to complete seeding of the haul road in
Removal Areas 6B and 10A through 13A.

e ARCADIS awaits approval from USEPA of the Construction Completion report submitted in August
2009.
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Table A— Summary of Property Access Agreements (as of October 31, 2009)

Georgia-Pacific, LLC

Plainwell No. 2 Dam Area TCRA
Monthly Report #4, October 2009

Date
Sent

Property Owner

Pacel Number

6/10/2009

Arcan Inc.

08-032-010-00

accepted (received 6/18/09)

5/22/2009

Consumers Energy

08-032-015-00

accepted (received 10/07/09)

7/31/2009

Diana Steele Thompson

08-032-005-10

accepted (received 8/4/09)

5/22/2009

Edward and Ronald
Hodgman

08-032-027-00

accepted (received 6/3/09)

5/22/2009

Edward Mc Murtrie

08-032-042-00

in negotiations

5/22/2009

Howe Aluminum Products

08-032-028-00

accepted (received 6/3/09)

7/31/2009

MDNR

08-032-041-00
08-032-040-00

accepted (received 8/7/09)

5/22/2009

Michelle and Paul Simons

08-032-034-10
08-032-039-00
08-032-006-00

in negotiations

7/29/2009

Steele Trust

08-033-012-00
08-033-009-00
08-033-018-00

accepted (received 8/3/09)

8/4/2009

Ray Hendricksma

Terry Winkle

08-032-033-00

accepted (received 8/7/09)

accepted (received 8/10/09)
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Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Table B — Summary of Samples Collected and Data Received in October 2009

Plainwell No. 2 Dam Area TCRA
Monthly Report #4, October 2009

Sample Data Sample . Analysis PCB Action .
Sample ID Laborator Sample Location PCB Result Response Action
P Date Received Delivery v P I Conducted . Limit P I
Confirmation Samples
TS20278 RA 1, Grid 5 PCBs 4.6 mg/kg 5 mg/kg None
Excavate addiitonal 6
TS20279 09/24/09 10/01/09 097354 KAR Labs RA 1, Grid 6 PCBs 6.9 mg/kg 5 mg/kg inches of material and
resample (TS20294)
TS20280 RA 1, Grid 7 PCBs 4.7 mg/kg 5 mg/kg None
17520281 RA 1, Grid 8 PCBs 2.1 mg/kg 5 mg/kg None
TS20284 RA 1, Grid 9 PCBs 0.33 mg/kg U 5 mg/kg None
TS20285 RA 1, Grid 10 PCBs 0.33 mg/kg U 5 mg/kg None
TS20286 09/29/09 | 10/02/09 093811 KAR Labs RA 1, Grid 11 PCBs 0.33 mg/kg U 5 mg/kg None
TS20287 RA 1, Grid 12 PCBs 0.33 mg/kg U 5 mg/kg None
17520288 RA 2, Grid 1 PCBs 0.33 mg/kg U 5 mg/kg None
TS20289 09/30/09 10/07/09 093831 KAR Labs RA 2, Grid 2 PCBs 0.33 mg/kg U 5 mg/kg None
17520290 RA 2, Grid 3 PCBs 2.4 mg/kg 5 mg/kg None
TS20291 * 10/01/09 10/08/09 093850 KAR Labs RA 2, Grid 4 PCBs 4.2 mg/kg 5 mg/kg None
PD2-100109-02-SD/ TriMatrix .
TS20291 10/01/09 10/05/09 0910017 Laboratories RA 2, Grid 4 PCBs 1.5 mg/kg J 5 mg/kg None
TS20292 RA 2, Grid 5 PCBs 3.7 mg/kg 5 mg/kg None
TS20293 10/01/09 | 10/08/09 093850 KAR Labs RA 2, Grid 6 PCBs 0.87 mg/kg 5 mg/kg None
TS20294 10/02/09 10/02/09 093852 KAR Labs RA 1 Grid 6 PCBs 0.33 mg/kg U 5 mg/kg None
TS20295 RA 2. Grid 7 PCBs 0.86 mg/kg 5 mg/kg None
[TS20296] 10/05/09 10/08/09 093886 KAR Labs ' [PCBs] [0.71 mg/kg] [5 mg/kg] [None]
TS20297 RA 2, Grid 8 PCBs 3.1 mg/kg 5 mg/kg None
TS20298 RA 2, Grid 9 PCBs 0.89 mg/kg 5 mg/kg None
TS20299 10/08/09 10/09/09 093959 KAR Labs RA 2, Grid 10 PCBs 0.71 mg/kg 5 mg/kg None
TS20300 RA 3A, Grid 1 PCBs 0.75 mg/kg 5 mg/kg None
TS20301 RA 3A, Grid 2 PCBs 0.33 mg/kg U 5 mg/kg None
TS20302 10/09/09 10/15/09 093995 KAR Labs RA 3A, Grid 3 PCBs 0.33 mg/kg U 5 mg/kg None
TS20303 ¢ 10/12/09 10/15/09 094010 KAR Labs RA 3A, Grid 4 PCBs 0.4 mg/kg 5 mg/kg None
PD2-101209-03-SD/ TriMatrix .
TS20303 10/12/09 10/21/09 0910192 Laboratories RA 3A, Grid 4 PCBs 0.41 mg/kg J 5 mg/kg None
TS20304 RA 3A, Grid 5 PCBs 0.33 mg/kg U 5 mg/kg None
TS20305 10/12/09 10/15/09 094010 KAR Labs RA 3A, Grid 6 PCBs 3.0 mg/kg 5 mg/kg None
TS20306 RA 3A, Grid 7 PCBs 0.33 mg/kg U 5 mg/kg None
TS20307 10/13/09 1 10/16/09 094045 KAR Labs RA 3A, Grid 8 PCBs 0.33 mglkg U 5 mg/kg None
TS20308 RA 3A, Grid 11 PCBs 0.33 mg/kg U 5 mg/kg None
10/14/09 10/21/09 094079 KAR Lab
TS20309 4 21/ abs RA 3A, Grid 12 PCBs 0.33 mg/kg U 5 mg/kg None
PD2-101409-04-SD/ TriMatrix .
TS20309 10/14/09 10/21/09 0910243 Laboratories RA 3A, Grid 12 PCBs 0.24 mg/kg J 5 mg/kg None
TS20310 10/14/09 10/21/09 094079 KAR Labs RA 3A, Grid 13 PCBs 0.48 mg/kg 5 mg/kg None
TS20311 10/15/09 10/22/09 094088 KAR Labs RA 3A, Grid 14 PCBs 3.0 mg/kg 5 mg/kg None
TS20312 RA 3A, Grid 15 PCBs 0.33 mg/kg U 5 mg/kg None
TS20313 RA 3A, Grid 16 PCBs 0.63 mg/kg 5 mg/kg None
TS20314 10/16/09 10/22/09 094135 KAR Labs RA 3A, Grid 17 PCBs 0.33 mg/kg U 5 mg/kg None
TS20315 . PCBs 0.36 mg/kg 5 mg/kg None
[TS20316] RA 3A, Grid 18 [PCBs] [0.42 mg/kg] [5 mg/kg] [None]
TS20317 RA 3A, Grid 19 PCBs 1.7 mg/kg 5 mg/kg None
TS20318 RA 3A, Grid 20 PCBs 4.2 mg/kg 5 mg/kg None
TS20319 10/19/09 1 10/22/09 094147 KAR Labs RA 3A, Grid 21 PCBs 0.33 mg/kg U 5 mg/kg None
TS20320 RA 3A, Grid 22 PCBs 2.1 mg/kg 5 mg/kg None
TS20321 RA 4A, Grid 1 PCBs 0.33 mg/kg U 5 mg/kg None
10/20/09 10/23/09 094176 KAR Lab
7520322 abs RA 4A, Grid 2 PCBs 0.33 mg/kg U 5 mg/kg None
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Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA

Monthly Report #4, October 2009

Table B — Summary of Samples Collected and Data Received in October 2009

Sample Data Sample . Analysis PCB Action .
Sample ID Date Received e Laboratory Sample Location Conducted PCB Result Limit Response Action
Confirmation Samples (cont'd)

PDZ'fszggs?égS'SD/ 10/20/09 | 10/21/09 | 0910334 LaTbrc')'\r/';tc:'rfes RA 4A, Grid 2 PCBs 0.064 mg/kg J 5 mglkg None
TS20323 10/20/09 10/23/09 094176 KAR Labs RA 4A, Grid 3 PCBs 1.7 mg/kg 5 mg/kg None
TS520324 RA 4A, Grid 4 PCBs 2.1 mg/kg 5 mg/kg None
TS20325 RA 4A, Grid 5 PCBs 4.2 mg/kg 5 mg/kg None
TS20326 10/21/09 10/26/09 094195 KAR Labs RA 4A, Grid 6 PCBs 4.1 mg/kg 5 mg/kg None
TS20327 RA 4A, Grid 7 PCBs 2.7 mg/kg 5 mg/kg None
TS20328 RA 4A, Grid 8 PCBs 2.6 mg/kg 5 mg/kg None
TS20329 10/22/09 10/26/09 094215 KAR Labs RA 4A, Grid 9 PCBs 2.1 mg/kg 5 mg/kg None
T7S20330* 10/23/09 094213 KAR Labs RA 5A, Grid 1 PCBs 0.33 mg/kg U 5 mg/kg None

PD2-102209-06-SD/ TriMatrix .

TS20330 10/22/09 NR NR Laboratories RA 5A, Grid 1 PCBs - - -
TS20331 10/22/09 10/23/09 094213 KAR Labs RA 5A, Grid 2 PCBs 0.33 mg/kg U 5 mg/kg None
TS20332 10/27/09 094255 KAR Labs RA 5A, Grid 5 PCBs 0.73 mg/kg 5 mg/kg None
Excavate addiitonal 6
TS20333 RA 5A, Grid 4 PCBs 8.2 mg/kg 5 mg/kg inches of material and
10/26/09 resample (TS20338)
TS20334 10/27/09 094255 KAR Labs RA 5A, Grid 3 PCBs 0.33 mg/kg U 5 mg/kg None
TS20335 . PCBs 0.33 mg/kg U 5 mag/kg None
[TS20336] RA 3A, Grid 9 [PCBs] [0.33 mg/kg U] 15 mg/kg] [None]
TS20337 RA 3A, Grid 10 PCBs 0.33 mg/kg U 5 mg/kg None
TS20338 10/28/09 10/29/09 094310 KAR Labs RA 5A, Grid 4 PCBs 0.39 mg/kg 5 mg/kg None
Fill Material Sampling
(09/2)2/090I 093507 (KAR) < an o PCBs, TCL VOCls, TCdL
KAR) an KAR Labs an 9-part composite sample from 6A aggregate |SVOCs, RCRA Metals, and TCL
TS10042 09/08/09 10/14/09 and KAL478 TAL material Pesticides (TAL) DROs and 0.056 mg/kg U 4 mg/kg None *
(TAL) (TAL) GROs (KAR)
(09/2)2/09d 093507 (KAR) < o o - PCBs, TCL VOCls, TCdL
KAR) an KAR Labs an 9-part composite sample from crushed concrete [SVOCs, RCRA Metals, and TCL
7510043 09/08/09 1“4 014/09 | 2 #(AAI'_‘MB TAL material Pesticides (TAL) DROs and | 0:0%2Mg/kg U 4 mglkg None *
(TAL) (TAL) GROs (KAR)
PCBs, TCL VOCs, TCL
KAR Labs and _ _ SVO_C§, RCRA Metals_, and TCL
TS10048 10/22/09 NR NR TAL 9-part composite sample from topsoil Pesticides, total organic carbon, - - -
grain size, and pH (TAL) DROs
and GROs (KAR)
Surface Water Samples
TS30132 RA-1 Grids 1-8; 300 feet downstream PCBs - - -
TS30133 09/24/09 NR NR TAL RA-1 Grids 1-8; 200 feet upstream PCBs - - -
TS30134 Rinse Blank PCBs - - -
TS30135 RA-2, Grids 1-6; 300 feet downstream PCBs - - -
TS30136 10/01/09 NR NR TAL RA-2, Grids 1-6; 200 feet upstream PCBs - - -
TS30137 Rinse Blank PCBs - - -
TS30138 RA-3A, Grids 1-11; 300 feet downstream PCBs - - -
TS30139 10/08/09 NR NR TAL RA-3A, Grids 1-11 ; 200 feet upstream PCBs - - -
TS30140 Rinse Blank PCBs - - -
TS30141 RA-3A Grids 11-22, 200 feet upstream PCBs - - -
[TS30142] RA-3A Grids 11-22, 200 feet upstream PCBs - - -
TS30143 10715/09 NR NR TAL RA-3A Grids 11-22, 300 feet downstream PCBs - - -
TS30144 Rinse Blank PCBs - - -
TS30145 RA-5A, 300 feet downstream PCBs - - -
TS30146 10/22/09 NR NR TAL RA-5A, 200 feet upstram PCBs - - -
TS30147 Rinse Blank PCBs - - -
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA
Monthly Report #4, October 2009

Table B — Summary of Samples Collected and Data Received in October 2009

Sample Data Sample . Analysis PCB Action .
Sample ID Date Received e Laboratory Sample Location Conducted PCB Result Limit Response Action
Surface Water Samples (cont'd)
TS30148 RA-5A, 300 feet downstream PCBs - - -
TS30149 10/29/09 NR NR TAL RA-5A, 200 feet upstram PCBs - - -
TS30150 Rinse Blank PCBs - - -
Water Treatment Samples
W_SA3_In_001 Influent; SA 3 Water Treatment PCBs < 0.1 pg/L No Action Limit None
W_SA3 RM 001 Right side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 yg/L No Action Limit None
0.2 pg/L per None: TSS = <4 mg/L,
W_SA3_RE_001 Right side Effluent; SA 3 Water Treatment PCBs, TSS, P < 0.1 pg/L AS;:Z‘Z%?’Z%OQTKS PA:(t)lolnerlnrglltL— Iflg Lngt{gn
10/05/09 10/08/09 093885 KAR Labs pg/L Limit
W_SA3 LM 001 Left side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 yg/L No Action Limit None
0.2 pg/L per None: TSS = <4 mgl/L,
W_SA3 LE 001 Left side Effluent; SA 3 Water Treatment PCBs, TSS, P < 0.1 pg/L A\c:::;hgif%?’zﬁc’:trcl)g PAfg%rgLrlnrglltL_ Sg ;ncg{gn
pg/L Limit
W_SA3 In_002 Influent; SA 3 Water Treatment PCBs < 0.1 pg/L No Action Limit None
W_SA3 RM 002 Right side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 yg/L No Action Limit None
0.2 pg/L per
. . discharge; Monthl None: TSS = <4 mg/L,
W_SA3_RE_002 Right side Effluent; SA 3 Water Treatment PCBs and TSS < 0.1 pg/L Average%f 6 103f5 Action Lt = 45 mgg L
10/08/09 10/13/09 093960 KAR Labs pg/L
W_SA3 LM 002 Left side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 yg/L No Action Limit None
0.2 pg/L per
. discharge; Monthl None: TSS = <4 mgl/L,
W_SA3_LE_002 Left side Effluent; SA 3 Water Treatment PCBs and TSS < 0.1 yg/L Averagegof 26 x 10)15 Action Limit = 45 mgg/L
Ho/L
W_SA3 In_003 Influent; SA 3 Water Treatment PCBs 0.1 pg/L No Action Limit None
W_SA3 RM_003 Right side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 yg/L No Action Limit None
W_SA3_RE_003 < 0.1 pgll disgﬁzr:ge{LMp:r:thly ﬁgtrlfn IT_lsr:t =<445Tngg/}_Ll
Right side Effluent; SA 3 Water Treatment PCBs and TSS b
Average of 2.6 x 10-5| [None: TSS = <4 mg/L,
[W_SA3_Dup_001] 10/14/09 10/19/09 094080 KAR Labs [<0.1ug/L] pg/L Action Limit = 45 mg/L]
W_SA3 LM 003 Left side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 yg/L No Action Limit None
0.2 pg/L per
. . discharge; Monthly None: TSS = <4 mgl/L,
W_SA3_LE_003 Left side Effluent; SA 3 Water Treatment PCBs and TSS < 0.1 pg/L Average of 2.6 x 10-5 |  Action Limit = 45 mg/L
Ho/L
W_SA3 In_004 Influent; SA 3 Water Treatment PCBs 1 ug/L No Action Limit None
W_SA3 RM 004 Right side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 pg/L No Action Limit None
0.2 ug/L per
. . . discharge; Monthly None: TSS = <4 mgl/L,
W_SA3_RE_004 Right side Effluent; SA 3 Water Treatment PCBs and TSS < 0.1 pg/L Average of 2.6 x 10-5 | Action Limit = 45 mg/L
10/23/09 10/26/09 094216 KAR Labs pg/L
W_SA3 LM 004 Left side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 yg/L No Action Limit None
0.2 ug/L per
. . discharge; Monthly None: TSS = <4 mgl/L,
W_SA3_LE 004 Left side Effluent; SA 3 Water Treatment PCBs and TSS < 0.1 pg/L Average of 2.6 x 10-5 | Action Limit = 45 mg/L
Hg/L
P'\Dlvzilscfsf’féo_lo'(\)’f/ 10/23/09 NR NR LaTbrc')'\r";t:'r’i‘es Left side Effluent: SA 3 Water Treatment PCBs ; ; -
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Table B — Summary of Samples Collected and Data Received in October 2009

Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA
Monthly Report #4, October 2009

Sample Data Sample

Sample ID ) :
. Date Received Delivery

Laboratory

Sample Location

Analysis
Conducted

PCB Result

PCB Action
Limit

Response Action

Water Treatment Samples (cont'd)

W_SA3_In_005

W _SA3 RM 005

W_SA3_RE_005

10/26/09 10/29/09 094256

W _SA3 LM 005

W_SA3_LE_005

Influent; SA 3 Water Treatment

PCBs

0.1 pg/L

No Action Limit

None

Right side Mid-fluent; SA 3 Water Treatment

PCBs

< 0.1 yg/L

No Action Limit

None

KAR Labs

Right side Effluent; SA 3 Water Treatment

PCBs, TSS, P

<0.1 ug/L

0.2 ug/L per
discharge; Monthly
Average of 2.6 x 10-5

Hg/L

None: TSS = <4 mg/L,

Action Limit = 45 mg/L;

P=0.04 mg/L, No Action
Limit

Left side Mid-fluent; SA 3 Water Treatment

PCBs

< 0.1 yg/L

No Action Limit

None

Left side Effluent; SA 3 Water Treatment

PCBs, TSS, P

<0.1 ug/L

0.2 pg/L per
discharge; Monthly
Average of 2.6 x 10-5

Ho/L

None: TSS = <4 mg/L,

Action Limit = 45 mg/L;

P=0.03 mg/L, No Action
Limit

W_SA3_In_006

W SA3 RM 006

W_SA3 RE_006 10/30/09 NR NR

W _SA3 LM 006

W_SA3 LE 006

Influent; SA 3 Water Treatment

PCBs

Right side Mid-fluent; SA 3 Water Treatment

PCBs

KAR Labs

Right side Effluent; SA 3 Water Treatment

PCBs and TSS

Left side Mid-fluent; SA 3 Water Treatment

PCBs

Left side Effluent; SA 3 Water Treatment

PCBs and TSS

Notes:
1 - Split of the sample collected by USEPA.

2 - Analytical results compared to applicable Part 201 cleanup criteria and Part 213 RBSLs provided in MDEQ's RRD Operational Memorandum No. 1 (Table 2, Column #19, Direct Contact Criteria & RBSLS).

* Duplicate samples are shown in brackets.
* Analytical results have not been validated.
DRO - diesel range organic

GRO - gasoline range organic

J - The compound was positively identified; however, the associated numerical value is an estimated concentration only.

mg/kg - milligrams per kilogram

MDEQ - Michigan Department of Environmental Quality
NR - not received

P - total phosphorus

PCBs - polychlorinated biphenyls

RA - Removal Area

RBSL - Risk Based Screening Level

RCRA - Resource Conservation and Recovery Act

RRD - Remediation Redevelopment Division

SA - Staging Area

SVOCs - semivolatile organic compounds

TAL - TestAmerica Laboratories

TCL - target compound list

TSS - total suspended solids

U - Compound analyzed but not detected at a concentration above the reporting limit
USEPA - United States Environmental Protection Agency
VOCs - volatile organic compounds

G:\PROJECTS\Kalamazoo\Plainwell #2\B0064536\00014\Monthly USEPA Reports\2009\October\Oct Table_final.xls

Page 4 of 4






